

LAB- 2

Agile Backlog Creation & Sprint Simulation in Jira

NAME: PRIYA K L

SRN: PES1UG24CS600

SECTION: 5J

1. Jira Backlog – Epic and User Stories

The screenshot shows the Jira interface for an Epic titled "Skill Session Management" within the "PSE board". The view displays a list of child work items under the "Child work items" section, which is marked as "100% Done". The work items are as follows:

Work	Pri...	Stor...	As...	Status
PSE-2 Search for Skill	H	3	U	Done
PSE-3 Schedule Skill Session	H	5	U	Done
PSE-4 Verify Session Completion	H	3	U	Done
PSE-5 Update Time Credits	H	5	U	Done

On the right, the "Details" sidebar shows the Assignee as "Unassigned", Reporter as "Priya", and Priority as "Medium".


The screenshot shows the Jira "Backlog" view for the "PSE board". It displays a "PSE Sprint 1" with 4 work items and a "Backlog" section that is currently empty. The sprint items are:


Item	Assignee	Status	Estimate
PSE-2 Search for Skill	Skill Session Mana...	To Do	3
PSE-3 Schedule Skill Session	Skill Session Mana...	To Do	5
PSE-4 Verify Session Completion	Skill Session Mana...	To Do	3
PSE-5 Update Time Credits	Skill Session Mana...	To Do	5

The bottom of the screen shows the "Backlog" section with the message "Your backlog is empty." and a "Create sprint" button.

2. Sprint Board – Active Sprint


→4 To Do, 0 In Progress, 0 Done






→ **3 To Do, 1 In Progress, 0 Done**


→ **3 To Do, 0 In Progress, 1 Done**




→ **2 To Do, 0 In Progress, 2 Done:**



→ 1 To Do, 0 In Progress, 3 Done:



3. Burndown Chart



4. SPRINT COMPLETE:

Q Search + Create See plans

Spaces / PSE board Summary

Q Search TO DO + Create

Complete PSE Sprint 1

This sprint contains 4 completed work items.
That's all of them - well done!

Cancel Complete sprint

Timeline Docs Reports

Complete sprint Group: Story

DONE 4

Search for Skill

- Skill Session Management

PSE-2 3

Schedule Skill Session



- Skill Session Management

PSE-3 5

Verify Session Completion

- Skill Session Management

5. SPRINT REPORT:



Spaces / Peer Skill Exchange

PSE board ...

Summary **List** Active sprints Backlog Development Forms Timeline Docs Reports +

< Back PSE-1 ^ v

Skill Session Management

+ ... -

▼ **Description**

Enable members to find suitable mentors, schedule skill-learning sessions, complete and verify sessions, and update time credits after successful sessions.

▼ **Child work items** ... 100% Done

Work	Pri...	Stor...	As...	Status
PSE-2 Search for Skill	^ H	3	U	Done ▾
PSE-3 Schedule Skill Session	^ H	5	U	Done ▾
PSE-4 Verify Session Completion	^ H	3	U	Done ▾
PSE-5 Update Time Credits	^ H	5	U	Done ▾

Linked work items

Add linked work item

Confluence content ...

[Project plan](#) [Try template](#)

Details

Assignee
Unassigned
[Assign to me](#)

Reporter
Priya

Labels
Add labels

Due date
Add due date

Start date
Add date

Priority
Medium

> **Development**

> **More fields** Story Points, Original ...

6. Reflection:

4.1 Did your estimations reflect the actual effort?

→

The story point estimates gave a reasonable idea of the effort required. Smaller tasks such as Search for Skill were estimated at 3 points, while larger tasks such as Schedule Skill Session and Update Time Credits were estimated at 5 points.

4.2 Was your backlog well-prioritized?

→

Yes, the backlog was prioritized around the main skill-session workflow. Searching for a skill comes first, followed by scheduling the session, verifying completion, and finally updating time credits.

4.3 How did your simulated sprint align with your plan?

→

The sprint followed the planned workflow. Search for Skill was completed first, while the remaining stories progressed to review. This showed how work moves through different stages during a sprint.

4.4 What insights did the burndown chart give about your team's capacity?

→

The burndown chart showed the team's planned capacity for the sprint. With 16 story points initially planned, it provided a way to compare completed work with the remaining work and identify whether the sprint was progressing as expected.